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Illiana Corridor
NEPA Study
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COMPLETED  TIER ONE FEIS/ROD JANUARY 2013

COMPLETION OF TIER TWO FEIS/ROD
LATE SPRING 2014

NEPA Schedule
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o January 24, 2014: Released the Tier Two Draft EIS 

o February 18-19, 2014:  Public Hearings held to 
obtain feedback on the Tier Two Draft 
Environmental Impact Statement, Road Closure and 
Air Quality Analyses.

o April 10, 2014:  Preferred Alternative Technical 
Memorandum and supporting documentation 
released to Federal and State Regulatory Agencies. 

o April 10, 2014:  CPG/TTF Meeting #5 was held to 
review the Preferred Alternative, as modified in the 
Preferred Alternative Technical Memorandum

Recent Project Milestones
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Preferred Alternative
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• Upcoming Federal and State Regulatory Meetings

• Addressing Comments Received on the Tier Two Draft EIS

• Section 7 and Section 106 Consultation

• Will County Land Use Planning Activities

• Public Involvement

• One-on-One meetings

• Website www.IllianaCorridor.org

Ongoing Activities
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Upcoming Activities

• Late Spring 2014: Release Tier 

Two Final EIS and receive 

Record of Decision (ROD) for 

project

�After ROD is issued, land 

acquisition can begin
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Illiana Corridor
P3 Activities
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Public-Private Partnership (P3)

• P3 legislation passed in IL and IN

• Design-build legislation passed in IL and IN

• Illiana Corridor will be a tolled facility

• IDOT/INDOT will own road and each will enter into a P3 

agreement with a developer team

• IDOT and INDOT moving forward                                              

with separate procurement                                                                

agreements

P3 Overview
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IDOT P3 Details

• P3 developer to construct and 
finance project

• P3 developer responsible for 
operations and maintenance during 
agreement period and must maintain 
road to acceptable levels set by 
IDOT to receive full annual payments

• IDOT owns land 

and retains all 

tolls collected

• 35-YEAR AVAILABILITY 

PAYMENT

• DESIGN-BUILD –

FINANCE-OPERATE-

MAINTAIN (DBFOM)
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Recent P3 Milestones

o January 14, 2014: INDOT/IFA received SOQ’s from 
6 proposer teams in response to RFQ.

o January 17, 2014: IDOT advanced 4 developer 
team finalists for Illinois portion of Illiana.

o February 28, 2014: INDOT/IFA announced 4 
developer team finalists for Indiana portion of 
Illiana.

o March 17, 2014 Illiana declared eligible for low-cost 
federal loan through  TIFIA.

o April 3, 2014:  IDOT hosted 2nd Illiana DBE 
Outreach event in Tinley Park, IL.
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P3 Shortlisted Teams

Illinois

• Illiana West Mobility Partners

• Illinois Corridor Connection Group

• Illinois Mobility Partners

• WM Illinois – Illiana Partners, LLC

Indiana

• Indiana Corridor Transportation Group

• Illiana Mobility Partners

• Isolux Infrastructure Netherlands, B.V.

• WM Indiana – Illiana Partners, LLC
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o Summer 2014: IDOT to 

release Final RFP to shortlisted 

teams

o Fall 2014: IDOT to select 

preferred proposer and enter 

into P3 agreement

o 2015-2018: Project 

construction

Upcoming Activities
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Project Location

The Dan Ryan 

Expressway 

(I-90/94) 

to the south

The Kennedy 

Expressway 

(I-90/94) 

on the north

The Eisenhower 

Expressway 

(I-290) to the west

Congress 

Parkway

to the east

CIRCLE INTERCHANGE LINKS
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Projects Under Construction

Contract Name Cost 
(Millions)

Completion
Date

60W36 Tunnel Bulkheading $5.0 5/1/14

60W25 Morgan St $18.5 8/30/14

60W26 Halsted/Harrison St (West) $42.6 5/31/15

60X27 Halsted/Harrison Watermain $1.2 4/30/14

60W49 Circle Interchange Surveillance $0.7 5/31/15

60W29 Peoria St $23.6 5/31/15

18

2014 Construction
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Peoria Street

Morgan Street

Halsted Street

2013 Project Letting

2014 Project Letting
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Purpose & Need I-290 BACKGROUND

� I-290 corridor was 

built during the 

1950’s

� First multi-modal 

transportation 

corridor in US

�Over 50 years old and in 

need of reconstruction

�Major link in the 

transportation network

21

Purpose & Need

Improve Facility 

Condition

PURPOSE AND NEED

Improve Access to Jobs

Improve Mobility

Improve Safety

Improve Connections Between Travel Modes



5/20/2014

8

22

Purpose & Need I-290 MAINLINE GEOMETRICS

Reconstruction 

Section

(9 miles)

Reconstruction 

Section

(9 miles)

Re-Striping

Section

(4 miles)

Re-Striping

Section

(4 miles)
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Purpose & Need

Transit Extension

Tolling Strategies

Car Pool Lanes

Express Bus

Additional Lane
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Purpose & Need ROUND 3/DEIS ALTERNATIVES
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3 lanes

3 lanes

4 lanes

4 lanes

4 lanes

1.4 mi 3.5 mi 6.1 mi 0.5 mi2.1 mi

Mannheim

I-290

I-290

88 90/94Mannheim Rd. Des Plaines Austin Blvd. Racine Ave.

3 lanes

Add 1 lane 

4 lanes

Add 1 lane 

4 lanes3 lanes

Blue Line ExtensionExpress BusGP 
ADD 
LANE

Add 1 lane (HOV 2+) Convert 1 lane (HOV 2+) 

3 lanes 3 lanes

Add 1 lane (HOV 2+) Convert ONE lane (HOV 2+) 

3 lanes 3 lanes

Blue Line ExtensionExpress BusHOV
2+
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Purpose & Need ROUND 3/DEIS ALTERNATIVES
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Mannheim

I-290

I-290

88 90/94Mannheim Rd. Des Plaines Austin Blvd. Racine Ave.

Add 1 lane (HOT 3+) Convert 1 lane (HOT 3+) 

3 lanes 3 lanes

Add 1 lane (HOT 3+) Convert 1 lane (HOT 3+) 

3 lanes 3 lanes

Blue Line ExtensionExpress Bus

HOT 3+

Convert 3 lanes to TOLL

Add 1 lane (HOT 3+) Convert 1 lane (HOT 3+) 

Convert 3 lanes to TOLL

Add 1 lane (HOT 3+) 

Convert 3 lanes to TOLL

Convert 1 lane (HOT 3+) 

Convert 3 lanes to TOLL

Blue Line ExtensionExpress Bus

HOT 3+
&

TOLL
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� Stakeholder Outreach

� CTA Blue Line Vision Study Coordination

� Geometric and Hydraulics Analysis

� Air Quality and Noise Analysis

� Aesthetics Determination

� Cost Estimate Review ($1.6 Billion w/o CTA)

� Schedule – DEIS Release and Public Hearing 
Spring 2015

Purpose & Need NEXT STEPS
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I-55 Managed Lane Phase I Study
I-355 (Veterans Memorial Tollway) to I-90/94 (Dan Ryan Expy)

25 Mile Corridor

16 Adjacent Communities 

3 System Interchanges

14 Service Interchanges

>150,000 vehicles per day

29

I-55 Managed Lane Phase I Study
Scope and Schedule

Scope

• Phase I Study evaluating options for adding one managed lane in each 

direction within the existing median of I-55.

Schedule

• Project Initiated in 2012.

• Public outreach has included: project initiation meetings, project website, 

one public meeting and three Community Planning Group (CPG) meetings. 

The next CPG meeting is tentatively scheduled for Summer 2014.

• Project is anticipated to be complete by early 2015.

Next Steps

• Present alternatives evaluation at CPG and Public Meetings

• Determine a preferred alternative

• Environmental studies including Air and Noise, develop proposed roadway 

improvements.

30

I-55 Managed Lane Phase I Study 
Traffic Demands

Existing Condition
2040 Traffic
No-Build

• High levels of 

congestion

• Unreliable travel times

• Traffic volumes near or 

over capacity during 

peak periods

• Frequent occurrence of 

congestion related 

crashes resulting from 

stop and go traffic

• Failing traffic operations in

both directions of travel 

(AM & PM)

• Gridlock throughout   I-55 

corridor
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I-55 Managed Lane Phase I Study 
Purpose and Need

• Improve Mobility and operational 

efficiency to adapt to changing travel 

demands

• Employ Congestion Management  

Strategies to improve system 

performance and travel time reliability

• Provide New travel choice in support 

of transit opportunities

• Offer users a Sustainable transportation solution that that 

meets future environmental and economic needs

• Maximize use of existing facility to adapt to funding constraints 

(construct  managed lane in existing median)

32

I-55 Managed Lane Phase I Study 
Alternatives Being Considered

HOV 2+ or HOV 3+  
Only carpools with 2+ or 3+ 
passengers are allowed

HOT 2+  or HOT 3+
Single Occupancy Vehicles 
can use if they pay a toll 

Carpools with 2+ or 3+ 
passengers use for free

ETL
All vehicles pay.

HOV carpools 
may pay full or 
reduced tolls

$

$

2

$

$

$

3

2

2

$

$

33

4

3
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I-55 Managed Lane Phase I Study
Project Goals & Objectives
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I-55 Managed Lane Phase I Study 

Active Traffic Management Strategies (ATMS) 

Interstate 90 (I-90) 
Improvements Study

From I-190 to IL Route 43 
(Harlem Avenue)

I-90 Project

Interstate 90 (I-90) from I-190 to Harlem Avenue (IL 43)

Insert project map

Flyover

Cumberland 

Flyover

I-190 Project

TollwayTollway

Cumberland Bridge 

Reconstruction
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Project Purpose & Need and Project Stats

Purpose and Need

Improve both traffic operations and safety along I-90 in the project area.

Project Stats

• 2012 ADT varies from 176,000 to 200,600 vpd

• 1,152 crashes from 2007 to 2011 (~1 crash every 1.5-days)

• 62% rear end crashes

• 23% sideswipe crashes

• 168 injuries and 2 fatalities + 1 fatality just west of project

• 64% crashes – EB

• 36% crashes – WB

• LOS F – EB from I-190 to Cumberland Avenue

• LOS E – WB from Harlem Avenue to Cumberland Avenue

I-90 Flyover: Separate Project

Planned Improvement
Flyover Bridge from I-90 to Southbound Cumberland Avenue

Planned Improvement
Flyover Bridge from I-90 to Southbound Cumberland Avenue
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Preferred Alternative I-190 to Cumberland

PREFERRED ALTERNATIVE

I-190

E. RIVER ROAD CUMBERLAND CANFIELD ORIOLE HARLEM

WB I-190 / Cumberland 

Avenue CD Road

WB

I-90

CTA EB

I-90

EB 

I-190
Cumberland 

Flyover

Preferred Alternative: Cumberland to Harlem ramps

PREFERRED ALTERNATIVE

C
U
M
B
E
R
L
A
N
D H
A
R
L
E
M

O
R
IO
L
E

WB I-90 CTA EB I-90

Project Benefits

Safety Benefits

Traffic Operations Benefits

Other Benefits

• No impacts to CTA facilities

• No ROW is needed

• Reduces # of conflict points 

• Reduces potential for congestion related crashes

• rear ends & sideswipes

• 45% to 65% crash reduction

• Harlem Avenue: Dedicated entrance and exit lanes

• Extension of 4th lane east of Cumberland Avenue

• Traffic delay reduction  (I-190 to Harlem Avenue)

o Proposed peak travel time reduction: 35% to 50%
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Noise Analysis Results

I-190

E. RIVER ROAD CUMBERLAND CANFIELD ORIOLE HARLEM

Five Noise Walls Proposed
• North Side of I-90

• East of Cumberland Avenue to west of Canfield Avenue

• Canfield Avenue to Oriole Avenue 

• Oriole Avenue to west of Harlem Avenue 

• South Side of I-90

• Canfield Avenue to Oriole Avenue 

• Oriole Avenue to exit ramp to Harlem Avenue 

Project Cost

Estimated Cost for Preferred Alternative

Westbound

$27.2M

Eastbound

$18.8M*

Total

$46.0 M

* Does not include the Cumberland Flyover project.

Project Schedule

• Phase I Study – November 2012 to May/June 2014

• Phase II Design Documents – Summer 2014 to Fall 2015

• Construction – Currently Unfunded

• Construction – 2016 Earliest Date if Funding Secured
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Thank You!


